
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:10 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 948 Date: 18-Oct-2013 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 501

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF iron workers came to the site at 7:45 AM. The labors came at 12:45 PM. Crews had to work on the
pedestal concrete extension & on the pedestal grout forms .

Carlos & Jonathan had to work on the concrete extension for the pedestal . Crews had to drill & bond
the dowels using 2 kind epoxy . They had to prepare their tools , equipments, reroute the air & power lines
They were done at 9:00 AM.

After that , crews had to lay out for the vertical dowels at 0.1 meter at center . Some areas at 0.07
meter at center with the skirt plate pour areas . Crews started on the North West corner pedestal at 9:05
AM. Then , on the North East corner pedestal .

In addition to that , crews had to inject epoxy in the previously drilled holes & stab the dowels .
Crews were done at 2:50 PM.

Then , crews had to lay out for the remaining holes on the pedestal South East & South West corners
drill , & clean the area . They started at 3:30 PM.

Jose Avilos , Froylan , & Jose P had to work on the grout forms for the skirt base plate pad . Crews had
to prepare their tools , equipments, & reroute the power lines . They were done at 1;00 PM.

Crews started on the South East corner & East side at 1:05 PM. They had to set 0.05 X 0.1 meter
lumber , drill , nail , & caulk the lumber with the side wall of the pedestal .

Crews stopped at 3:20 PM. to mobilize & work on the North side corners . They started at 3:20 PM.

Tower crews left at 5:10 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 948 Date: 18-Oct-2013 Friday

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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